



MUSIC CITY CENTRAL IMPROVEMENTS UPDATE



5/29/18

PROGRESS



COMPLETED

- Joint sealing of Levels 3, 4, and 5
 - * Construction joints throughout parking garage have been resealed to prevent water intrusion
- Exterior cleaning of 4th Avenue side of building

WORK IN PROGRESS

- Joint sealing of exterior plaza between Central and Municipal Auditorium
- Exterior cleaning of Charlotte Avenue side of building
- Demolition of public restrooms



WORK PLANNED

- Resealing entrance ramp of parking garage to protect against internal and external water damage
- Building new public restrooms
- Existing restrooms to be demolished
- Rebuilding Customer Care area
- Bus Bays
 - * Level 1 anticipated close beginning in mid-June and continuing for approximately three months.
 - * Level 2 closure anticipated to follow level 1 closure, with an approximate duration of three months.
 - * Extract and replant planters on the plaza

CUSTOMER NOTIFICATIONS

- Boarding buses outside the facility on the street
- Detours when moving around the facility, such as limited to no escalator or elevator service
- Limited or no access to garage during waterproofing
- Temporary restrooms available and accessible
- No community meetings on-site
- Relocation of Customer Care ticket window to Upper Level near Bay 3

