



MUSIC CITY CENTRAL IMPROVEMENTS UPDATE



7/31/18

PROGRESS



COMPLETED

- Joint sealing of Levels 3, 4, and 5
 - * Construction joints throughout parking garage have been resealed to prevent water intrusion
- Exterior cleaning of 4th Avenue side of building
- Demolition of public restrooms
- Interior and exterior demolition of Customer Care area
- Exterior cleaning of Charlotte Avenue side of building
- Joint sealing of exterior plaza between Central and Municipal Auditorium
- Re-coating of garage ramp
- Exterior stone repair



WORK IN PROGRESS

- Level 1 Bus Bays
 - * Closure began in mid-June and will continue for approximately three months
 - * Pressure washing and painting of ceiling
- Building new public restrooms
- Rebuilding Customer Care area

WORK PLANNED

- Level 2 Bus bays
 - * Level 2 closure anticipated closure to follow Level 1 closure, with an approximate duration of three months
- Extract and replant planters on the plaza

CUSTOMER NOTIFICATIONS

- Boarding buses outside of the facility on the street
- Detours when moving around the facility, such as limited to no escalator or elevator service
- Limited or no access to garage during waterproofing
- Temporary restrooms available and accessible
- No community meetings on-site
- Relocation of Customer Care ticket window to Upper Level near Bay 3